EPA-R5-2019-001939_ED_002585_00007874

Message

From: Drexler, Timothy [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=8E53AA983D5C4BF7BEFEASF634ED3EAC-TDREXLER]

Sent: 8/21/2017 12:36:54 PM

To: William Allen [WAllen@eastchicago.com]

CC: Petroff, Douglas [DPetroff@idem.IN.gov]; Emiliano Perez [EPerez@eastchicago.com]; ADMIRE, BETH
[BADMIRE@idem.IN.gov]; Irene Vera [IVera@eastchicago.com]; Joe Wright [jwright@eastchicago.com]; Crowley
Engineering [crowley@eastchicago.com]; Lilia Ramos [LRamos@eastchicago.com]; Brown, Jaime
[brown.jaime@epa.gov]; Abdul Zehraoui [azehraoui@eastchicago.com]; Hassan, Jacob [hassan.jacob@epa.gov];
Haag, Daniel [Haag.Daniel@epa.gov]; Rolfes, Sarah [Rolfes.Sarah@epa.gov]

Subject: FW: USS Lead Daily Zone 3 Field Progress Report 8-19-17

Attachments: USS LEAD Progress Summary 8 19 17.pdf; Info for City 8_19_17.pdf

Hi William:

The following is a summary for the USS Lead Zone 3 remediation project through Aug 19*,
2017. Please also find the EPA progress summary and City info summaries.

Project Progress Summary

Precon Surveys Completed

108 of 120

Excavations Completed

70 of 120

General Fill Completed
e 47 Properties

Topsoil Completed

63 Properties

Sod Installations Completed

60 Properties

Sod Maintenance Period Completed

13 Properties

Preconstruction Property Meeting Status

Meetings today:
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Status:

¢ [nitial Precon Meetings % Complete: 96.7%
e Final Precon Meetings % Complete: 95.8%

Post Construction Property Meeting Status

Meetings today:
e None

e Post-Con Meetings % Complete: 8.3%

Work Performed Today

Safety-
e CH2M and Arrowhead complete tailgate safety meeting
e Safe behavior observations completed today
e Fatigue management being monitored
e CH2M and ACI plan emergency drill for 8-24-17
e ACI water truck driver contacts parked car with water truck (Investigation in progress

Quality
e QA inspected topsoil placementati Personal Address /Ex.6
e QA inspected common fill placement at Personal Address TEX. i
s QA verified compaction testing was conducted at « Personal Address / Ex. 6

FR———
QA observed sod watering at various properties today.
SWPPP inspection performed today.

End of the day QC reconciliation meeting completed.

e Transmittals received:

o None
e Transmittals distributed:

o None
Property Work Today
Clearing:

None
Excavation:
None
Backfill:

: 0 (5CY) Trucks Common Fill & 4.5 (5CY) Trucks Topsoil
personsi acress e 0 ) (5CY) Trucks Topsoil
: 0 (5CY) Trucks Topsoil




: 3 {5CY) Trucks Common Fill

Personal Address / Ex. 6

Restoration:
None

Plants and Sod:
None

Trees and Stumps:
None

Surveys:
None

Private Utility Locates:
None today

General Work Today
e AC! stockpile management
e  Backfill operations
e Line Flushing
e End of the day security checks completed
e Security patrol
¢ Document management

Import Fill today

None

Waterline flushing today

Personal Address / Ex. 6

Street Force Operations
e None today

Changed Conditions/Delay/Conflicts Encountered

: 6 (5CY) Trucks Common Fill & 2 (5CY) Trucks Topsoil
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e Received RFI-016 response to address the kerosene tank at i personal address 1 ex. 6 i{{ Pending)

e Skid-steer mechanical problem today.

Visitors/Discussions
None
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Plan for the Day 8/21:

Clearing:
Personal Address / Ex. 6
Excavation:
Crew 1:
Started on 8/18 — Continue
Personal Address /Ex. 6
- Start
Crew 2:
Started on 8/18 - Continue
Personal Address / Ex. 6
Backfill:
Crew 1:
- Continue
Personal Address / Ex. 6 .
- Continue
Crew 2:
i Personal Address / Ex. 6 ' - Continue
i Personal Address / Ex. 6 E - Continue
i';'e'i;;;.'}(;;;;;;'f es i - Continue
Restoration:
Personal Address / Ex. 6
Plants and Sod:
....................... }_ Sod
~ Sod
Personal Address / Ex. 6 i
~ Sod
+ Sod

Trees and Stumps:
None
Survey:

: Personal Address / Ex. 6 i— Survey #1

— Survey #2
- Survey #2
— Survey #4
Personal Address / Ex. 6 L Survey #4
— Survey #4

Private Utility Locates:
None
Importing Backfill:
None
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